
From January 6th—January 13th, Cook Engineering 
will finish the concrete and brick work at Elder’s 
Bus Station.  Cook scheduled work on the art ped-
estals, monuments and the fire pit to begin later 
this week.  Work will continue on the brick pavers 
near Ffrogs. The landscape work continues and is 
scheduled to be completed within the next 2 
weeks.  The crosswalk lighting has arrived and is 
scheduled to be installed this week.  
 
PG&E estimates the underground electric conver-
sion has begun with the conversion from overhead 
to underground occurring early January with all 
work scheduled during the night to minimize dis-
ruption of service.  PG&E estimates removing the 
poles the night of January 8th.  

 
Please remember that businesses are open during con-
struction and there is public parking located on Lincoln 
Way near Elder’s, near Depoe Bay and off E. Placer St.   
 
Cook Engineering is approximately 3 weeks and 3 days 
behind schedule; 2 weeks due to design complications 
and 1 week and 3 days due to weather events.  Cook 
has been able to commence elements of the project 
sooner than the construction schedule.  The project 
will be substantially complete by middle of January 
2010, with a ribbon cutting ceremony scheduled in late 
January or early February.      
 
Public meetings are being held every Tuesday at noon 
in front of Ffrogs at 939 Lincoln Way where questions 
can be addressed.  The merchants and public are en-
couraged to attend. 
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More information on the Streetscape Phase 1 Project can 
be found online at:  
http://www.auburn.ca.gov/services/PublicWorks/
pwStreetScape.html 
If you have any questions regarding the project, please  


